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FINANCE / BUDGET DIVISION

6000 MAIN STREET SW

LAKEWOOD, WA 98499-5027
(253) 512-2269

CLAIM

VOUCHER NO. 15837

•DATE . ; CHECK NUMBER VENDOR NUMBER " , •" VENDOR.^rr ' , ;CLAIM VOUCHER NO.

6/15/2020 15837 011932 ROBERT W. DROLL 15837

. PURCHASE,; . ;
V Border NO.- '

" P.O.
; .IDATE

INVOICE

NUMBER.

< ^ InvoiceI """
^ DESCRIPTION y

5' "account DISTRIBUTION \ A " • AMOUNT

'1. 001308 1/1/2020 18021-20 PK AG 2018-115 03/26-04/25 Harry To 301.0003.11.594.76.41.001 1,414.13

2.

. 3.

•4;'

5.

6.

7.

8.

9.

10,

11.

13.

- •' . • . •. '. ' - . ' GRAND TOTAL , 1,414.13

AUDITING OFFICER'S CERTIFICATION

I, the undersigned do hereby certify under penalty of perjury, that the materials have been
ftimished, the services rendered, or the labor performed as described herein, and that the
claim is a just, due and unpaid obligation against the City of Lakewood, and that I am
authorized to authenticate and certify to said claim. X



Robert W. Droll Landscape Architect, P.S.
4405 7thAveSE, Suite 203
Lacey, WA 98503

360-456-3813

Doug Fraser
City of Lakewood

6000 Main Street SW

Lakewood, WA 98499

Harry Todd Park Waterfront Renovations
Phase 1 Implementation Not To Exceed Fee $199,995.00
Phase II Implementation Not To Exceed Fee $167,122.00
Landscape Architectural Services

NOT TO EXCEED $367,117,00

Professional Services from 3/26/20 - 4/25/20

Project Services for this month: Full Drainage Report

Invoice Date:

Invoice #:

RWD#:

Professional Personnel

Principal

Robert Droll

Landscape Technician

Hours Rate Charges

5 $ 140.00 $ 700.00

3.5 $ 95.00 $ 332.50

Sub Consultants

KPFF

Total Labor

Total Sub Consultants

TOTAL DUE THIS INVOICE

$ 381.63

5/25/2020

18021-20

18021

$ 1,032.50

$ 381.63

$ 1,414.13

Billing Summary
Total Previously. Budget Current

Budeet Invoiced Invoiced Remainins Invoice Paid To Date

$ 367,117.00 $ 324,717.07 $ 323,302.94 $ 42,399.93 E 1,414.13 $ 323,302.94

Total Now Due $ 1,414.13

Project Harry Todd Park Waterfront Renovations

Remit Payments To:
Robert W. Droll, Landscape Architect, PS
4405 7th Ave SE, Suite 203

Lacey, WA 98503

360-456-3813

Invoice 18021-20



INVOICE

Attention: Heidi Droll Invoice Date: 4/14/2020

ROBERT W. DROLL LANDSCAPE ARCHITECTS Invoice 318925

EMAIL: HEtDI@RWDROLL.COM KPFF Project #: 10181800079

LACEY. WA 98503 KPFF PM: Mark Steepy

Project Name: Harry Todd ParkWaterfront Renovation
Project Fee: 28,395.00

KPFF PIC:

KPFF Tax ID:

Mark Steepy

91-0755897

For Professional Services Rendered Througli 3/31/2020

Invoice

Fee Available To Date Previous Current

Topographic & Boundary
Survey

6,100.00 15.00 6,085.00 6,085.00 0.00

Record of Survey 3,200.00 1,055,00 2,145.00 2,145.00 0.00

Utility Locates 400.00 0.00 400.00 400.00 0.00

Drainage Design Report 2,800.00 0.00 2,800.00 2,800.00 0.00

Project Expenses 800.00 470.00 330.00 330.00 0.00

Amendment 1- Full Drainage
Report

2,395.00 381.63 2,395.00 a013.37 381.63

Completed Full Drainage Report for Citysubmission.

Amount Due This Invoice 381.63

Project Summary Project Budget Previously Invoiced Current Invoice Budget Remaining

28,395.00 13,773.37 381.63 14,240.00

A/R Summary Previously Invoiced Current Invoice Total Paid to Date Amount Outstanding

13,773.37 381.63 11,291.24 2,863.76

i Outstanding Receivables Invoice Number Date Amount Balance Due

313645 3/11/2020 2,482.13 2,482.13

KPFF inc. - 612 Woodland Square Loop, Suite 1Q0{Lacey, WA 98503 | United States
Phone: 360-292-7230



Project 10181800079 - Harry Todd Park Waterfront Renovation

11 - Amendment 1- Full Drainage Report
Labor

Class / Employee

Design Engineer

Bailey N.Thorniley

Total Labor

Hours

4.00

Invoice: 318925

Rate Amount

97.50 390.00

Billed to Contract Max: $381.63
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